
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/07/2015

ESTIMATE SUMMARY 10:58:09

CONTID: C16602         ESTIMATE NO: 0008 PROG 2005

PCN: 16602-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 LINCOLN TO COUNTY LINE: PERCENT TIME:

PROJECT NO: STU 0252-399                  

I-25 LINCOLN TO COUNTY LINE:

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 03/25/2015 DATE TIME STARTED 08/18/2014

P. O. BOX 4356 DATE LET 06/26/2014 DATE WORK BEGAN 08/18/2014

 DATE AWARDED 07/28/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/11/2014 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/18/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 28,521,233.39 PARTICIPATING $ $ 671,424.17

AWARD PROJECT AMT: 26,867,019.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,142.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.80

WORK DAYS

WORK DAYS

32.86%

19,148,186.25

671,424.17

671,424.17

651,281.45

$

$

$

$

9,373,047.14

0.00

9,373,047.14

375,214.23

9,748,261.37

-237,453.21

0.00

9,510,808.16

0.00

AMOUNT DUE 9,510,808.16 651,281.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 651,281.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

130.5 TIME ALLOW: 375

ORIG TIME ALLOW: 441
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.600

0.000

201-00000  
 

15,600.000.600

0.00

1.000

L S 

26,000.00000

0010 Removal of Inlet 6.000

2.000

202-00019  
 

5,760.008.000

1,440.00

22.000

EACH

720.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

11.000

EACH

770.00000

0020 Removal of Pipe 266.000

0.000

202-00035  
 

5,133.80266.000

0.00

641.000

LF  

19.30000

0025 *Removal of Electrical Conduit 8,840.000

0.000

202-00040  
 

23,426.008,840.000

0.00

12,410.000

LF  

2.65000

0030 Removal of Sidewalk 107.000

0.000

202-00200  
 

1,134.20107.000

0.00

286.000

SY  

10.60000

0035 Removal of Curb and Gutter 433.000

0.000

202-00203  
 

3,204.20433.000

0.00

1,865.000

LF  

7.40000

0040 Removal of Concrete Curb Ramp 10.000

0.000

202-00206  
 

65.5010.000

0.00

85.000

SY  

6.55000

0045 *Removal of Concrete Pavement 15,984.000

400.000

202-00210  
 

65,536.0016,384.000

1,600.00

26,697.000

SY  

4.00000

0050 *Removal of Asphalt Mat 36,591.000

2,917.000

202-00220  
 

146,179.6039,508.000

10,792.90

128,096.000

SY  

3.70000

0055 *Removal of Asphalt Mat (Planing) 17,248.000

409.000

202-00240  
 

39,728.2517,657.000

920.25

17,657.000

SY  

2.25000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 39,992.000

3,018.000

202-00250  
 

30,107.0043,010.000

2,112.60

43,010.000

SF  

0.70000

0065 *Removal of Light Standard Foundation 41.000

0.000

202-00705  
 

15,170.0041.000

0.00

50.000

EACH

370.00000

0070 *Removal of Overhead Sign Structure 7.000

0.000

202-00805  
 

35,000.007.000

0.00

8.000

EACH

5,000.00000

0075 *Removal of Ground Sign 39.000

0.000

202-00810  
 

5,460.0039.000

0.00

50.000

EACH

140.00000

0080 *Removal of Sign (Special) 3.000

0.000

202-00815  
 

2,910.003.000

0.00

3.000

EACH

970.00000

0085 *Removal of Sign Panel 9.000

0.000

202-00821  
 

808.209.000

0.00

10.000

EACH

89.80000

0090 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,800.00000

0095 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0100 Removal of Concrete Foundation and Slab 0.000

0.000

202-00950  
 

0.000.000

0.00

7.000

SY  

110.00000

0105 *Removal of Fence 2,514.000

0.000

202-01000  
 

12,821.402,514.000

0.00

4,134.000

LF  

5.10000

0110 *Removal of Guardrail Type 3 2,318.000

675.000

202-01130  
 

7,332.852,993.000

1,653.75

2,993.000

LF  

2.45000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Guardrail Type 7 8,392.000

0.000

202-01170  
 

123,362.408,392.000

0.00

9,895.000

LF  

14.70000

0120 *Removal of End Anchorage 0.000

4.000

202-01300  
 

760.004.000

760.00

4.000

EACH

190.00000

0125 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

33.000

EACH

1,900.00000

0130 *Sawing Concrete (10.5 Inch) 3,971.000

0.000

202-05011  
 

22,436.153,971.000

0.00

3,971.000

LF  

5.65000

0135 *Sawing Asphalt Material (10 Inch) 7,035.000

1,847.000

202-05030  
 

43,077.708,882.000

8,957.95

38,563.000

LF  

4.85000

0140 Removal of Detour 0.500

0.000

202-06000  
 

125,000.000.500

0.00

1.000

L S 

250,000.00000

0145 Unclassified Excavation (Complete In Place) 96,610.000

2,627.000

203-00010  
 

1,220,615.1099,237.000

32,312.10

185,496.000

CY  

12.30000

0150 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

6.90000

0155 Muck Excavation 2,096.000

34.000

203-00100  
 

31,098.002,130.000

496.40

2,130.000

CY  

14.60000

0160 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

14.60000

0165 Proof Rolling 14.000

3.000

203-01100  
 

1,011.5017.000

178.50

200.000

HOUR

59.50000



CONTID: C16602         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

120.000

HOUR

71.20000

0175 Backhoe 7.000

0.000

203-01510  
 

655.907.000

0.00

120.000

HOUR

93.70000

0180 Dozing 3.000

6.000

203-01550  
 

738.909.000

492.60

120.000

HOUR

82.10000

0185 Combination Loader 67.000

0.000

203-01594  
 

4,495.7067.000

0.00

120.000

HOUR

67.10000

0190 *Potholing 236.750

30.000

203-01597  
 

48,015.00266.750

5,400.00

266.750

HOUR

180.00000

0195 *Sweeping (With Pickup Broom) 287.000

58.000

203-01622  
 

62,100.00345.000

10,440.00

1,000.000

HOUR

180.00000

0200 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

320.000

CY  

49.10000

0205 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

14,231.000

CY  

6.25000

0210 Stockpile Topsoil 8,539.000

0.000

207-00210  
 

52,087.908,539.000

0.00

14,231.000

CY  

6.10000

0215 *Erosion Log (12 Inch) 1,123.500

67.000

208-00002  
 

4,821.521,190.500

271.35

1,190.500

LF  

4.05000

0220 *Silt Fence 9,002.000

0.000

208-00020  
 

10,352.309,002.000

0.00

24,060.000

LF  

1.15000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Aggregate Bag 857.000

109.000

208-00035  
 

7,872.90966.000

888.35

2,452.000

LF  

8.15000

0230 *Rock Check Dam 13.000

0.000

208-00041  
 

5,200.0013.000

0.00

82.000

EACH

400.00000

0235 *Concrete Washout Structure 6.000

0.000

208-00045  
 

4,080.006.000

0.00

20.000

EACH

680.00000

0240 *Storm Drain Inlet Protection 39.000

0.000

208-00050  
 

5,850.0039.000

0.00

106.000

EACH

150.00000

0245 *Vehicle Tracking Pad 7.000

0.000

208-00070  
 

11,200.007.000

0.00

20.000

EACH

1,600.00000

0250 Removal and Disposal of Sediment (Labor) 173.000

52.000

208-00103  
 

6,322.50225.000

1,461.20

400.000

HOUR

28.10000

0255 Removal and Disposal of Sediment (Equipment) 67.500

4.000

208-00105  
 

4,797.6571.500

268.40

400.000

HOUR

67.10000

0260 Removal of Trash 45.000

6.000

208-00107  
 

2,320.5051.000

273.00

400.000

HOUR

45.50000

0265 Erosion Control Supervisor 143.500

8.000

208-00205  
 

7,620.45151.500

402.40

500.000

HOUR

50.30000

0270 Temporary Berms 2,378.000

0.000

208-00300  
 

6,063.902,378.000

0.00

8,000.000

LF  

2.55000

0275 Reset Structure (Special) 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

5,000.00000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

10.000

EACH

1,200.00000

0285 *Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

4,400.001.000

0.00

1.000

EACH

4,400.00000

0290 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0295 *Reset Lighting Control Center 1.000

0.000

210-00766  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0300 *Reset Overhead Sign Structure 0.500

0.000

210-00805  
 

1,900.000.500

0.00

1.000

EACH

3,800.00000

0305 *Reset Ground Sign 1.000

0.000

210-00810  
 

850.001.000

0.00

11.000

EACH

850.00000

0310 *Reset Sign Panel 1.000

0.000

210-00815  
 

120.001.000

0.00

11.000

EACH

120.00000

0315 *Reset Variable Message Sign 0.500

0.000

210-00820  
 

3,500.000.500

0.00

1.000

EACH

7,000.00000

0320 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

5.000

EACH

480.00000

0325 *Reset Pull Box 3.000

0.000

210-00827  
 

2,550.003.000

0.00

3.000

EACH

850.00000

0330 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

4.000

EACH

520.00000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

1.000

EACH

6,800.00000

0340 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

3.000

EACH

980.00000

0345 *Reset Traffic Signal Vehicle Detector 0.000

0.000

210-00882  
 

0.000.000

0.00

1.000

EACH

3,900.00000

0350 *Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

770.000

LF  

17.80000

0355 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

510.00000

0360 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

140.000

CY  

35.20000

0365 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

20.000

EACH

500.00000

0370 Modify Manhole 3.000

0.000

210-04015  
 

9,600.003.000

0.00

4.000

EACH

3,200.00000

0375 Modify Inlet 1.000

1.000

210-04020  
 

6,200.002.000

3,100.00

11.000

EACH

3,100.00000

0380 *Seeding (Native) 0.800

0.000

212-00006  
 

2,400.000.800

0.00

36.000

ACRE

3,000.00000

0385 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

0.000.000

0.00

54.000

CY  

46.00000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

10,498.000

SF  

1.05000

0395 *Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0400 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

36.000

ACRE

490.00000

0405 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

4,924.000

CF  

4.25000

0410 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

216.000

CF  

3.05000

0415 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

18.000

ACRE

3,100.00000

0420 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

7,200.000

LB  

2.70000

0425 *Inorganic Mulch 0.000

0.000

213-00065  
 

0.000.000

0.00

1.000

CY  

180.00000

0430 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

1,094.000

SY  

1.90000

0435 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

18.000

ACRE

2,700.00000

0440 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

80.000

LF  

5.10000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

7.000

EACH

660.00000

0450 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0455 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

5.000

EACH

430.00000

0460 Transplant Tree (3 to 6 Inch) 0.000

0.000

215-00060  
 

0.000.000

0.00

18.000

EACH

510.00000

0465 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

4,026.000

0.000

216-00201  
 

9,259.804,026.000

0.00

79,613.000

SY  

2.30000

0470 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

3,203.000

SY  

5.40000

0475 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

200.000

HOUR

85.80000

0480 *Wildlife Biologist 14.500

0.000

240-00000  
 

1,081.7014.500

0.00

80.000

HOUR

74.60000

0485 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

62.50000

0490 *Prairie Dog Management 1.000

0.000

240-00100  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0495 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

13.40000



CONTID: C16602         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

672.000

CY  

62.20000

0505 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

650.000

TON 

130.00000

0510 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

3,241.000

TON 

130.00000

0515 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

3,820.000

TON 

72.90000

0520 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

4,610.000

GAL 

4.60000

0525 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

104.000

SY  

40.20000

0530 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

3,737.000

SY  

36.40000

0535 Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

652.000

SY  

82.40000

0540 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

3,669.000

SY  

37.50000

0545 Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

0.000.000

0.00

420.000

SY  

92.80000

0550 Concrete Pavement (10-1/2 Inch) 2,811.610

0.000

412-01050  
 

109,652.792,811.610

0.00

12,865.000

SY  

39.00000
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0555 Concrete Pavement (10-1/2 Inch) (Fast Track) 0.000

0.000

412-01060  
 

0.000.000

0.00

3,326.000

SY  

58.20000

0560 Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

2,208.000

SY  

40.60000

0565 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

217.000

SY  

51.40000

0570 Concrete Pavement (12 Inch) 14,154.270

3,401.000

412-01200  
 

691,677.6417,555.270

133,999.40

67,134.000

SY  

39.40000

0575 Concrete Pavement (12 Inch) (Fast Track) 0.000

0.000

412-01220  
 

0.000.000

0.00

302.000

SY  

62.60000

0580 Concrete Pavement (13 Inch) 23,012.010

722.670

412-01300  
 

913,785.1823,734.680

27,822.80

74,487.000

SY  

38.50000

0585 Concrete Pavement (13 Inch)(Fast Track) 0.000

0.000

412-01325  
 

0.000.000

0.00

5,154.000

SY  

64.70000

0590 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

1,713.000

SY  

1.65000

0595 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,453.000

SY  

3.45000

0600 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

2.55000

0605 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

252.000

LF  

240.00000



CONTID: C16602         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

490.00000

0615 *Drilled Caisson (48 Inch) 23.000

64.000

503-00048  
 

40,020.0087.000

29,440.00

137.000

LF  

460.00000

0620 *Drilled Caisson (54 Inch) 70.000

-20.000

503-00054  
 

27,000.0050.000

-10,800.00

241.000

LF  

540.00000

0625 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

260.000

CY  

190.00000

0630 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

274.000

CY  

90.10000

0635 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

321.000

CY  

72.10000

0640 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

233.000

CY  

820.00000

0645 *Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

790.000

SF  

52.20000

0650 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,051.000

73.000

603-01185  
 

202,842.002,124.000

6,971.50

2,282.000

LF  

95.50000

0655 24 Inch Reinforced Concrete Pipe (Complete In Place) 2,738.000

143.000

603-01245  
 

403,340.002,881.000

20,020.00

2,881.000

LF  

140.00000

0660 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

181.000

LF  

140.00000
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0665 36 Inch Reinforced Concrete Pipe (Complete In Place) 418.000

24.000

603-01365  
 

88,400.00442.000

4,800.00

442.000

LF  

200.00000

0670 60 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

71.000

603-01605  
 

27,690.0071.000

27,690.00

168.000

LF  

390.00000

0675 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02365  
 

0.000.000

0.00

156.000

LF  

210.00000

0680 76x48 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02605  
 

0.000.000

0.00

444.000

LF  

340.00000

0685 18 Inch Reinforced Concrete End Section 2.000

1.000

603-05018  
 

7,200.003.000

2,400.00

8.000

EACH

2,400.00000

0690 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

7,800.003.000

0.00

4.000

EACH

2,600.00000

0695 60 Inch Reinforced Concrete End Section 0.000

2.000

603-05060  
 

15,800.002.000

15,800.00

2.000

EACH

7,900.00000

0700 Inlet Type C (5 Foot) 2.750

0.000

604-00305  
 

9,075.002.750

0.00

5.000

EACH

3,300.00000

0705 Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0710 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

3,900.001.000

0.00

4.000

EACH

3,900.00000

0715 Inlet Type D (10 Foot) 0.670

0.000

604-00510  
 

3,283.000.670

0.00

2.000

EACH

4,900.00000
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0720 Inlet Type D (15 Foot) 0.750

0.000

604-00515  
 

4,650.000.750

0.00

1.000

EACH

6,200.00000

0725 *Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

3.000

EACH

20,000.00000

0730 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

3.000

EACH

4,500.00000

0735 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

3,800.001.000

0.00

4.000

EACH

3,800.00000

0740 Vane Grate Inlet (Double) (5 Foot) 14.250

0.000

604-26005  
 

69,825.0014.250

0.00

20.000

EACH

4,900.00000

0745 Vane Grate Inlet (Double) (10 Foot) 1.990

0.000

604-26010  
 

12,736.001.990

0.00

13.000

EACH

6,400.00000

0750 Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

8,300.001.000

0.00

2.000

EACH

8,300.00000

0755 Manhole Slab Base (5 Foot) 0.750

0.000

604-30005  
 

2,625.000.750

0.00

2.000

EACH

3,500.00000

0760 Manhole Slab Base (10 Foot) 4.750

0.000

604-30010  
 

26,125.004.750

0.00

7.000

EACH

5,500.00000

0765 Manhole Slab Base (15 Foot) 5.000

0.000

604-30015  
 

32,500.005.000

0.00

6.000

EACH

6,500.00000

0770 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

22,000.002.000

0.00

2.000

EACH

11,000.00000
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0775 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

3.000

EACH

11,000.00000

0780 Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

13,800.002.000

0.00

2.000

EACH

6,900.00000

0785 4 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00041  
 

0.000.000

0.00

170.000

LF  

28.90000

0790 *Guardrail Type 3 (6-3 Post Spacing) 0.000

150.000

606-00301  
 

2,865.00150.000

2,865.00

3,025.000

LF  

19.10000

0795 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

355.000

LF  

81.50000

0800 Guardrail Type 7 (Style CC) 0.000

205.000

606-00720  
 

14,637.00205.000

14,637.00

9,817.000

LF  

71.40000

0805 Guardrail Type 7 (Style CC) (Special) 1,409.000

0.000

606-00721  
 

92,853.101,409.000

0.00

3,383.000

LF  

65.90000

0810 Guardrail Type 7 (Style CD) 135.000

0.000

606-00730  
 

24,300.00135.000

0.00

202.000

LF  

180.00000

0815 Guardrail Type 7 (Style CE) 71.000

0.000

606-00740  
 

6,979.3071.000

0.00

1,049.000

LF  

98.30000

0820 Guardrail Type 7 (Style CE) (Special) 106.000

0.000

606-00741  
 

12,720.00106.000

0.00

429.000

LF  

120.00000

0825 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

10.000

EACH

590.00000
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0830 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

7.000

EACH

1,200.00000

0835 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

700.00000

0840 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0845 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

9.000

EACH

1,500.00000

0850 Fence (Plastic) 4,430.000

0.000

607-11525  
 

6,645.004,430.000

0.00

4,430.000

LF  

1.50000

0855 *Screen Wall 0.000

0.000

607-11550  
 

0.000.000

0.00

100.000

LF  

230.00000

0860 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

368.000

EACH

58.30000

0860 MATERIAL ALLOWANCE Line Post (Chain Link) 312.794

0.000

18,235.89312.794

0.00EACH

58.30000

0865 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

4.000

EACH

160.00000

0865 MATERIAL ALLOWANCE End Post (Chain Link) 3.400

0.000

544.003.400

0.00EACH

160.00000

0870 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

11.000

EACH

220.00000
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0870 MATERIAL ALLOWANCE Corner and Line Posts (Chain Link) 9.350

0.000

2,057.009.350

0.00EACH

220.00000

0875 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

3,399.000

LF  

27.70000

0875 MATERIAL ALLOWANCE Fence CL (Spec) (36  In) 1,189.134

0.000

32,939.011,189.134

0.00LF  

27.70000

0880 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

3,828.000

LF  

7.40000

0880 MATERIAL ALLOWANCE Fence Chain Link (72 in) 3,253.800

0.000

24,078.123,253.800

0.00LF  

7.40000

0885 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,712.000

SY  

43.50000

0890 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

77.000

SY  

330.00000

0895 Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

3,192.000

SY  

47.30000

0900 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

33.000

LF  

50.00000

0905 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

2,166.000

LF  

47.90000

0910 *Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

334.000

LF  

74.80000
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0915 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

299.000

LF  

45.80000

0920 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

688.000

SF  

8.40000

0925 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

199.000

EACH

29.60000

0930 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

75.000

EACH

31.60000

0935 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

35.70000

0940 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

25.000

EACH

18.40000

0945 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

140.000

EACH

18.40000

0950 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

8.000

EACH

260.00000

0955 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

210.00000

0960 *1-1/4 Inch Electrical Conduit 0.000

8,000.000

613-00125  
 

22,800.008,000.000

22,800.00

8,950.000

LF  

2.85000

0965 *2 Inch Electrical Conduit 3,780.000

2,161.000

613-00200  
 

64,162.805,941.000

23,338.80

15,235.000

LF  

10.80000



CONTID: C16602         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 *2 Inch Electrical Conduit (Bored) 220.000

700.000

613-00206  
 

9,936.00920.000

7,560.00

3,415.000

LF  

10.80000

0975 *6 Inch Electrical Conduit (Jacked) 0.000

1,500.000

613-00601  
 

67,800.001,500.000

67,800.00

1,790.000

LF  

45.20000

0980 *2 Inch Electrical Conduit (Plastic) 57.000

0.000

613-01200  
 

615.6057.000

0.00

616.000

LF  

10.80000

0985 *3 Inch Electrical Conduit (Plastic) 0.000

953.000

613-01300  
 

35,261.00953.000

35,261.00

953.000

LF  

37.00000

0990 *Pull Box (24"x36"x24") 0.000

3.000

613-07023  
 

4,200.003.000

4,200.00

8.000

EACH

1,400.00000

0995 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

4.000

EACH

1,400.00000

1000 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

5.000

EACH

3,900.00000

1005 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

63,000.00000

1006 Wiring NB Ramp Meter 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,375.00000

1010 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

21.000

EACH

1,900.00000

1015 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

10.000

EACH

4,300.00000
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1020 *Light Standard Steel (65 Foot) 0.000

0.000

613-32650  
 

0.000.000

0.00

21.000

EACH

7,300.00000

1025 *Light Standard Metal (15 Foot) 0.000

0.000

613-34150  
 

0.000.000

0.00

1.000

EACH

18,000.00000

1030 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

12.000

EACH

1,100.00000

1035 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

21.000

EACH

2,000.00000

1040 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

5.000

EACH

9,800.00000

1045 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

2,600.00000

1050 *Temporary Lighting 0.700

0.000

613-50210  
 

77,000.000.700

0.00

1.000

L S 

110,000.00000

1055 *Luminaire High Pressure Sodium (100 Watt) 0.000

0.000

613-70100  
 

0.000.000

0.00

1.000

EACH

3,200.00000

1060 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

0.000.000

0.00

10.000

EACH

720.00000

1065 *Luminaire High Pressure Sodium (1000 Watt) 0.000

0.000

613-71000  
 

0.000.000

0.00

42.000

EACH

1,200.00000

1070 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

46.000

SF  

21.40000
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NO.
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CAT NO0200 ROADWAY 

1075 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

903.000

SF  

27.70000

1080 *Sign Panel (Class III) 401.500

0.000

614-00013  
 

10,479.15401.500

0.00

3,485.000

SF  

26.10000

1085 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

10.000

LF  

94.90000

1090 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

35.000

LF  

56.10000

1095 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

327.000

LF  

49.00000

1100 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

46.000

LF  

58.20000

1105 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

42.000

EACH

450.00000

1110 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

870.00000

1115 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

1,100.00000

1120 *Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

19,000.00000

1120 MATERIAL ALLOWANCE Butterfly Structure 0.805

0.000

15,295.000.805

0.00EACH

19,000.00000
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1125 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

1.000

EACH

27,000.00000

1125 MATERIAL ALLOWANCE Monotube Overhead Sign Cantilever 
(20 In Dia)

0.831

0.000

22,437.000.831

0.00EACH

27,000.00000

1130 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

31,000.001.000

0.00

4.000

EACH

31,000.00000

1130 MATERIAL ALLOWANCE Monotube Overhead Sign Cantilever 
(24 In Dia)

2.501

0.000

77,531.002.501

0.00EACH

31,000.00000

1135 *Monotube Overhead Sign Bridge (14 Inch Diameter) 0.000

0.000

614-41400  
 

0.000.000

0.00

1.000

EACH

38,000.00000

1135 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (14 In
Dia)

0.815

0.000

30,970.000.815

0.00EACH

38,000.00000

1140 *Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

0.000

614-41800  
 

0.000.000

0.00

1.000

EACH

38,000.00000

1140 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (18 In
Dia)

0.810

0.000

30,780.000.810

0.00EACH

38,000.00000

1145 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

2.000

EACH

45,000.00000

1145 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (20 In
Dia)

1.656

0.000

74,520.001.656

0.00EACH

45,000.00000

1150 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

1.000

EACH

56,000.00000
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1150 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (24 In
Dia)

0.818

0.000

45,808.000.818

0.00EACH

56,000.00000

1155 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

1.000

EACH

2,300.00000

1160 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

1,360.000

LF  

9.90000

1165 *Travel Time Indicator (Install Only) 0.000

0.000

614-80020  
 

0.000.000

0.00

2.000

EACH

2,800.00000

1170 *Impact Attenuator (Quadguard) (Wide) 0.000

0.000

614-85125  
 

0.000.000

0.00

1.000

EACH

59,000.00000

1175 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

0.000.000

0.00

3.000

EACH

3,700.00000

1180 *Fiber Optic Cable (Multi Mode) (12 Strands) 494.000

0.000

614-87413  
 

1,778.40494.000

0.00

4,826.000

LF  

3.60000

1185 *Fiber Optic Cable (S Mode)(168 S) 0.000

0.000

614-87502  
 

0.000.000

0.00

17,400.000

LF  

4.75000

1190 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

6.000

EACH

2,000.00000

1195 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

1,410.000

LF  

1.70000

1200 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

1,367.000

LF  

2.30000
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1205 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

525.000

LF  

5.10000

1210 *3 Inch Plastic Pipe 0.000

0.000

619-50240  
 

0.000.000

0.00

130.000

LF  

7.50000

1215 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

36.000

LF  

8.45000

1220 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

930.000

LF  

15.10000

1225 *Detour Pavement 24,623.000

987.000

621-00450  
 

934,765.0025,610.000

36,025.50

27,735.000

SY  

36.50000

1230 Bicycle Rack 0.000

0.000

622-00010  
 

0.000.000

0.00

2.000

EACH

2,000.00000

1235 Bicycle Locker 0.000

0.000

622-00011  
 

0.000.000

0.00

1.000

EACH

2,500.00000

1240 Bench 0.000

0.000

622-00250  
 

0.000.000

0.00

1.000

EACH

1,500.00000

1245 Trash Receptacle 0.000

0.000

622-00350  
 

0.000.000

0.00

1.000

EACH

1,000.00000

1250 *Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

2.000

EACH

120.00000

1255 *6 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00206  
 

0.000.000

0.00

367.000

EACH

24.50000
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1260 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

3.000

EACH

370.00000

1265 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

2,400.000

LF  

0.30000

1270 *6 Inch Gate Valve 0.000

0.000

623-05048  
 

0.000.000

0.00

1.000

EACH

1,800.00000

1275 2 Inch Water Meter 0.000

0.000

623-07016  
 

0.000.000

0.00

1.000

EACH

10,000.00000

1280 6 Inch Water Meter 0.000

0.000

623-07048  
 

0.000.000

0.00

1.000

EACH

26,000.00000

1285 *Construction Surveying 0.451

0.046

625-00000  
 

178,920.000.497

16,560.00

1.000

L S 

360,000.00000

1290 *Mobilization 0.564

0.000

626-00000  
 

1,457,940.000.564

0.00

1.000

L S 

2,585,000.00000

1295 *Public Information Services 0.500

0.000

626-01000  
 

25,000.000.500

0.00

1.000

L S 

50,000.00000

1300 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

249.000

GAL 

68.90000

1305 *Pavement Marking Paint (Low VOC Solvent Base) 675.000

372.000

627-00012  
 

26,279.701,047.000

9,337.20

2,842.000

GAL 

25.10000

1310 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

725.000

EACH

4.10000
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1315 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

28,052.000

SF  

9.00000

1320 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

31.000

SF  

18.10000

1325 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

614.000

SF  

10.80000

1330 *Flagging 1,313.000

95.500

630-00000  
 

29,437.651,408.500

1,995.95

8,000.000

HOUR

20.90000

1335 *Uniformed Traffic Control 661.500

40.000

630-00003  
 

55,137.90701.500

3,144.00

1,000.000

HOUR

78.60000

1340 *Traffic Control Inspection 74.000

14.000

630-00007  
 

45,760.0088.000

7,280.00

260.000

DAY 

520.00000

1345 *Traffic Control Management 118.000

13.000

630-00012  
 

91,700.00131.000

9,100.00

375.000

DAY 

700.00000

1350 *Courtesy Patrol 54.000

9.500

630-00030  
 

26,670.0063.500

3,990.00

375.000

DAY 

420.00000

1355 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

2,080.004.000

0.00

8.000

EACH

520.00000

1360 *Barricade (Type 3 M-B) (Temporary) 9.500

0.000

630-80336  
 

497.809.500

0.00

19.000

EACH

52.40000

1365 *Construction Traffic Sign (Panel Size A) 69.500

2.500

630-80341  
 

1,512.0072.000

52.50

144.000

EACH

21.00000
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1370 *Construction Traffic Sign (Panel Size B) 85.500

1.000

630-80342  
 

2,716.1086.500

31.40

173.000

EACH

31.40000

1375 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

377.109.000

0.00

18.000

EACH

41.90000

1380 *Construction Traffic Sign (Special) 338.500

0.000

630-80344  
 

5,314.45338.500

0.00

758.000

SF  

15.70000

1385 *Construction Information Sign 2.000

0.000

630-80348  
 

200.002.000

0.00

4.000

EACH

100.00000

1390 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

26,400.003.000

0.00

6.000

EACH

8,800.00000

1395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

0.000

630-80358  
 

1,820.003.500

0.00

8.000

EACH

520.00000

1400 *Drum Channelizing Device 117.000

0.000

630-80360  
 

4,902.30117.000

0.00

234.000

EACH

41.90000

1405 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

125.703.000

0.00

6.000

EACH

41.90000

1410 Concrete Barrier (Temporary) 11,934.000

984.000

630-80370  
 

216,376.5012,918.000

16,482.00

25,836.000

LF  

16.75000

1415 *Traffic Cone 155.500

0.000

630-80380  
 

1,632.75155.500

0.00

311.000

EACH

10.50000

1420 Impact Attenuator (Temporary) 416.500

88.000

630-85011  
 

5,297.25504.500

924.00

2,712.000

DAY 

10.50000



CONTID: C16602         COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1425 *Mobile Attenuator 34.000

5.000

630-85041  
 

3,900.0039.000

500.00

40.000

DAY 

100.00000

1430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

750,000.000

F A 

1.00000

1435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1440 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1445 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

210,000.000

F A 

1.00000

1450 F/A Fuel Cost Adjustment -9,905.820

-4,149.550

700-70016  
 

-14,055.37-14,055.370

-4,149.55

130,000.000

F A 

1.00000

1455 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

110,000.000

F A 

1.00000

1460 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

7,300.000

F A 

1.00000

1465 F/A On-The-Job Trainee 3,412.000

4,389.000

700-70021  
 

7,801.007,801.000

4,389.00

8,320.000

HOUR

1.00000

1470 F/A Obtain Power from Xcel Energy 6,237.820

0.000

700-70072  
 

6,237.826,237.820

0.00

40,000.000

F A 

1.00000

1475 F/A Pavement Surface Course Maintenance 1,952.390

2,793.730

700-70155  
 

4,746.124,746.120

2,793.73

10,000.000

F A 

1.00000
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1480 F/A Sprinklers 6,444.150

0.000

700-70320  
 

6,444.156,444.150

0.00

10,000.000

F A 

1.00000

1485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1490 F/A Survey Monumentation 0.000

0.000

700-70592  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1495 F/A ROW Monumentation 0.000

0.000

700-70593  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1500 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

2000 Geogrid Reinforce 48,626.000

889.000

506-01020  
 

255,992.5549,515.000

4,596.13

174,171.000

SY  

5.17000

2005 ABC (Spec) (RAP) 8,154.000

148.000

304-09000  
 

200,244.248,302.000

3,569.76

35,158.330

CY  

24.12000

2010 Rem Delineator Removal of Delineator 128.000

0.000

202-00090  
 

610.56128.000

0.00

128.000

EACH

4.77000

2015 Conc Safety Edge Concrete Safety Edge System 3,263.000

505.000

412-02000  
 

5,501.283,768.000

737.30

19,665.000

LF  

1.46000

2020 Glare Screen (Temp) Glare Screen (Temp) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

19.55000

2025 Reflector Strip (6 In) Reflector Strip (6 inch) 438.000

0.000

612-00075  
 

9,193.62438.000

0.00

438.000

EACH

20.99000
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2035 Added Item (Day)/ Fiber Optic Investigation and 
Splicing

1.500

0.000

900-00005  
 

2,010.391.500

0.00

1.500

DAY 

1,340.26000

2040 Added Item (Foot)/ Lowering Existing Fiber Line 
Approximately 3 feet

437.000

0.000

900-00012  
 

4,597.24437.000

0.00

600.000

LF  

10.52000

2045 4 In Elec Cond (Bored) 460.000

0.000

613-00408  
 

31,220.20460.000

0.00

575.000

LF  

67.87000

2050 Light Std Steel (25 Ft) 0.000

0.000

613-32250  
 

0.000.000

0.00

1.000

EACH

3,105.00000

2055 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

0.000

EACH

12,000.00000

2060 Pull Box (Spec) 0.000

0.000

613-07000  
 

0.000.000

0.00

3.000

EACH

1,650.00000

2065 Ped Sig Face (12-12) 0.000

0.000

614-70224  
 

0.000.000

0.00

2.000

EACH

420.00000

2070 Traf Sig Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

2.000

EACH

687.50000

2075 Loop Detect Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

800.000

LF  

6.77000

2080 Detect Amp (Loop) (4) 0.000

0.000

614-72878  
 

0.000.000

0.00

2.000

EACH

1,062.50000

2085 Detect (Microwave Veh) 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

12,925.00000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2090 Flash Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,282.50000

2095 Traf Sig Ped Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

1,155.00000

2100 Ctrler (Ramp Metering) 0.000

0.000

614-86250  
 

0.000.000

0.00

1.000

EACH

9,840.00000

2105 Fiber Optic Term Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

1.000

EACH

848.00000

2110 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

1.000

EACH

3,911.25000

2115 Fiber Optic Cable (Spec) 0.000

0.000

614-87401  
 

0.000.000

0.00

2,100.000

LF  

3.68000

2120 36 In RCES 0.000

4.000

603-05036  
 

6,260.004.000

6,260.00

4.000

EACH

1,565.00000

CAT 9,565,314.46644,446.1727,962,617.09CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1505 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

308.000

SY  

18.50000

1510 Structure Excavation 417.000

0.000

206-00000  
 

10,091.40417.000

0.00

959.000

CY  

24.20000

1515 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

93.000

CY  

330.00000
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PCN: 16602-BID    ESTIMATE RUN 04/07/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:58:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1520 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

333.000

CY  

43.90000

1525 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

125.000

CY  

110.00000

1530 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

8.000

CY  

620.00000

1535 *Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

270.000

LF  

190.00000

1540 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

269.000

CY  

310.00000

1545 *Concrete Class D (Wall) 109.300

32.900

601-03050  
 

116,604.00142.200

26,978.00

143.000

CY  

820.00000

1550 *Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

1,230.000

SF  

52.20000

1555 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

136.000

SY  

11.30000

1560 *Reinforcing Steel 15,147.000

0.000

602-00000  
 

13,632.3015,147.000

0.00

15,920.000

LB  

0.90000

1565 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

17,505.000

LB  

1.00000

1570 *Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

137.000

SY  

20.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1575 *Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

310.000

LF  

44.60000

1580 Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

300.000

LF  

190.00000

CAT 140,327.7026,978.00516,016.30CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1585 Field Office (Special) 1.000

0.000

620-00005  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

1590 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

1595 Sanitary Facility 2.000

0.000

620-00020  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

CAT 42,600.000.0042,600.00CURRENT AMT0400 $ $ $

$ 9,748,242.16671,424.17$28,521,233.39$CURRENT AMTPROJECT TOTAL


